

**ENGINEERING CHANGE NOTICE**  
**DART AEROSPACE LTD**

Date: 10.04.21	Job No.:	ADR Yes/No: <input checked="" type="checkbox"/>	ADR Date: <i>10/5/20</i>	ECN #: 10-558
Product No.: D350-602		Created By: <i>MP</i>	Approved By: <i>MP</i>	
Product Name: UTILITY POD		Checked By: <i>MP</i>	General Manager Approval:	

Distribution	Reqd	Resp	Initial / Date
Production Manager / Coord.	Y	<i>LC</i>	<i>MP 10-4-20</i>
Purchasing Coord.	N		
Production Engineering Coord.	Y	<i>EC/AD</i>	<i>MP 10.04.22</i>

Distribution	Reqd	Resp	Initial / Date
DQA / QA Coord.	N		
QC Coordinator	Y	JM	<i>10.05.05</i>
Customer Technical Support	Y	DStw	<i>10.04.21</i>
Marketing	Y	SW	<i>10.04.22</i>
Customer Order Processing	N		

**Reason for Change:**  
Pod update

**Documents Affected:**  
Release  
- D4091 Rev. A  
- DSI 9512 Rev. A  
- DSI 9515 Rev. A

**PARTS MUST COMPLY** ☒ **PREVIOUS PARTS SATISFACTORY** ☐

#	Quality Assurance Actions	Reqd	Resp	Notes	Complete
1	Notify Previous Customers	N			
2	Notify Eurocopter France	N			
3					

#	Engineering Actions	Reqd	Resp	Notes	Complete
4	Required Documents/Drawings Under Review	Y	CP		<i>10.04.22 CP</i>
5	Update Master Document List (MDL)	N		CP updating MDL, will release on future ECN	
6	Update Product Compatability Matrix	N			
7	Create Eurocopter Form (FEE)	N			
8	Notify TC / FAA of Change	N			
9					

#	Document Control Actions	Reqd	Resp	Notes	Complete
10	Move Electronic Files	Y	KJ		<i>10.04.21 KJ</i>
11	Update Blue/Pink/DSI Folder and Electronic Files	Y	KJ		<i>10.04.22 KJ</i>
12	Update Approved/Preliminary PDF Files	Y	KJ		<i>10.04.21 KJ</i>
13	Update Document Record (DR)	Y	KJ	in progress, more docs will be released soon	<i>10.04.21 KJ</i>
14	Update Product Development Summary	N			
15	Update QSI 021 and/or STC Approval List	N			
16	Update Parts / STC Database	Y	KJ	DSI-9515-011 @ CHG 001	<i>10.04.21 KJ</i>
17	Update / Verify ARC Database	N		#23	<i>10.04.21 KJ</i>
18	Create / Update Change Record Form / Item Card Database	Y	KJ		<i>10.04.21 KJ</i>
19	Create / Update PPP's	Y	KJ		<i>10.04.21 KJ</i>
20	Update Document Control Database / Laminated Dwgs	Y	KJ	if applicable	<i>NA</i>
21	Update Grey Project / Electronic Binder PDF Files	Y	KJ		<i>10.04.21 KJ</i>
22	Update D-Part/M-Drawing/DSI/DEO Master Binders	Y	KJ		<i>10.04.21 KJ</i>
23					
24					

**Description / Action:**

- D4091-1 LUG, new part already made under prelim issue. No changes since prelim issue.
- D350-602-011 now @ CHG 006, D350-602-013/-014 now @ CHG 002
- DSI 9512 Rev. A, ONLY FOR B/N 57243, add to bluefile as "ON REQUEST ONLY"
- DSI 9515 Rev. A, changes pick kit for D350-602-011/-013/-014, new clamps
- DSI-9515-011 new kit to upgrade customers with older clamping system
- D2694 (pod) will be revised shortly with additional changes (new seal)

ECN Verified & Complete: *MP* Date: *10/5/20*